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Planning for Agency Headguarters Expansion

Statement of the Problem

By mid-1966 the mgjor portion of Agency personnel In the Headquarters
ares will be locsted in Langley, Rosslyn » 2430 E Street and ﬁr

The present facilities are not adequate to house the Agency's
anticipated population growth. This Dboses both a short run and a long run
problem. Specifically --

Whereas the BOB has authorized g growth of -for FY 6:[ ; Agency
components have asked (over-ceiling) for -nore than this, %.e. a total
o] And, whereas the planning figure provided by the DD/S to Support
Offices projects a further growth Iin FY 68, the requests by Agency

components for that year amount to
That is, by the end of 1968, adopting the DD/S planning figures and
assuming that personnel procurement is effective » the Agency will have
increased in size by_whereas if the Office requests were to be
8ize w

accepted the Agency ould have increased by*lncreases in NPIC
account for about one-third of each of the two preceding figures. These
are increases over the authorized celling for FY 66,

Projecting through FY 1972, as compared with the FY 66 authorized
ceiling, Office requests call for ove additional personnel. For
the same period the DD/S planning figure amounts to an increase of
Although external circumstances may prevent the Agency from reaching even
the latter figure, it is desirable at this time to consider alternetives for
housing the Agency as increased by the foregoing range. While firm con-
clusions can be reached only after a protracted and thorough study, certain
basic factual elements and paremeters of the problem should now be brought
together in g preliminary summary.
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Alternatives

Alternative 1 - A second building at the Lancle Headcuarters
- - o Y rS : :

which would house (a) the CIA elements in the Rosslyn area and (b)

NPIC (excludes the separate military detachments —

“Alternative 2 - A second Headquarters building for 1. ({a) only
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v

Lk

Alternative 3 - A second Headquarters building for 1. {b) only.

¥

‘Alternative 4 - Additional space at Headquarters to co-locate in

]

the same work areas intelligence production offices nowat Headquarters.

(ORR, O8I, OCI, and ?) and the photographic interpreters who support

]

the iatelligence production analysts with concomitant shifting of selected

TT

elements in the Rosslyn area to Headquarters to fill the space vacated

by intelligence production analysts,

Alternative 5 - A second building at _as

. proposed in the NPIC program plans.

Take over C&GS space and initiate double skifts, zs necessary, to

avoid construction.

¥
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Alternative 6 - Move out military detachment in_
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Square feet in hq. bldg
Approx., number current occupants

Construction lead time (using example of present hg. bldg):
When 6id architects begin work
When did construction start
When did Agency occupy

Illustrative costs (example of present hq. bldg):
Land acquisition cost
Roads, landscaping and parking cost
Bldg construction cost (as originally configured)
Cost of bldg construction per square foot of bldg

Rosslyn-Arlington (Provide separate data for each bullding now rented or
likely to be rented in near future) o

Bldg ldentification
Square feet occupied as of (date)
Approx. number of occupants as of (date)
Rental cost (to CIA or GSA):
Total
Per square foot .
Any limitations now in force re maximw time Agency may occupy
Cost of major modifications initially required far Agency tenancy:
Nature of modification :
Cost of modification

SR8, NPIC

Sq. ft. now assigned to NPIC , ,
Additional sq. ft. potentially available within bldg:
When avalleble )
Ant. of sq. Tt
Capital investment by Agency in renova’oing_ 28R18
Original renovation - total cost and cost ber sq. fo.
Subsequent costs (major)
Estimated cost (at current Prices per sq. ft.) of new construction for NPIC use
No. persons currently housed by NPIC:
Agency
DOD '
Persomnel growth antitcipated - how much; when :
Estimated added space required outside-for NPIC = how much; when 2hK1A,

Agency Budget for Construction and Rental for FY 67 and FY 68

Tabuletion covering major costs by expense group
Comparison between FY 67 Congressionsl budget and FY 67 actual needs as now
seen -
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